Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

NAME: RAMITHA NAYAK MV

SRN: PES1UG24AM392

SECTION: G

PROJECT : REMOTE PATIENT VITAL ALERT AND MONITORING SYSTEM

1.EPICS

Epic 1: Vitals Data Ingestion Pipeline

Develop a system that continuously collects patient vital signs such as SpO2, heart rate, and blood pressure from remote monitoring devices and stores the data reliably for further analysis.

Epic 2: Threshold Breach Detection & Clinical Alerting


Monitor patient vitals in real time and detect abnormal readings by comparing them with predefined thresholds. Generate timely alerts when a patient's vital signs exceed safe limits.

Epic 3: Emergency Escalation & Caregiver Matrix

Create an automated emergency escalation system that notifies the appropriate caregiver when a critical condition is detected and escalates the alert if it is not acknowledged.

Epic 4: Platform Performance, Scalability & Security

Ensure the platform is fast, reliable, scalable, and secure, allowing it to handle multiple patients while protecting sensitive patient health data.



2. USER STORIES

Epic	Story ID	User Story	Story Points
Epic 1: Vitals Data Ingestion Pipeline	1.1	As a remote patient, I want my SpO2, heart rate, and blood pressure readings to stream continuously to the platform, so that my care team always has current health data.	**5**
	1.2	As a remote patient, I want to see my monitoring device's connectivity status, so that I know when it is disconnected.	**3**


Epic	Story ID	User Story	Story Points
	1.3	As a caregiver, I want to view a patient's recent vitals history, so that I can identify abnormal trends early.	**5**
Epic 2: Threshold Breach Detection & Clinical Alerting	2.1	As a healthcare provider, I want patient vitals to be compared with predefined thresholds in real time, so that abnormal conditions are detected immediately.	**5**
	2.2	As a healthcare provider, I want to configure safe ranges for vital signs, so that alerts can be customized for each patient.	**3**
	2.3	As a caregiver, I want to acknowledge alerts after reviewing them, so that the system knows the alert has been attended to.	**3**
Epic 3: Emergency Escalation & Caregiver Matrix	3.1	As a caregiver, I want critical health alerts to be escalated immediately, so that emergency situations receive timely attention.	**5**
	3.2	As an administrator, I want to define a caregiver escalation hierarchy, so that unanswered alerts are forwarded to the next responsible caregiver.	**8**
	3.3	As a patient, I want to receive an emergency notification when a critical condition is detected, so that I am aware of the situation.	**5**
Epic 4: Platform Performance, Scalability & Security	4.1	As a system administrator, I want the platform to handle data from many patients simultaneously, so that it remains reliable as users increase.	**8**
	4.2	As a system administrator, I want to monitor system performance, so that performance issues can be identified and resolved quickly.	**5**
	4.3	As a patient, I want my health data to be securely stored and transmitted, so that my personal information remains protected.	**8**

3. PRIORITIZATION

Stories are prioritized as **High, Medium, or Low** based on their importance to the system. Core patient monitoring and emergency features are given higher priority.

4. STORY POINT ESTIMATION


Story points estimate the **effort, complexity, and time** required for each story. We use **3, 5, and 8 points**, where higher points indicate greater complexity.





5. SPRINT EXECUTION

Sprint 1

Focused on building the core patient monitoring system, including vitals data ingestion, device connectivity, vitals history, and real-time threshold detection.



ramitha-se-team.atlassian.net
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Ask Rovo
For you
Recent
Starred
Apps
Plans
Spaces
Ramitha Naya...
RPVAM board
My Software Team
More spaces
Collect requests
Filters
Dashboards
Confluence
Loom
Teams
Goals
Spaces / Ramitha Nayak MV
RPVAM board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
Version
Epic
Type
Quick filters
Complete sprint
Group: Story
TO DO 3
IN PROGRESS 1
IN REVIEW
DONE
Story 1.2: Device Connectivity Status
Vitals Data Ingestion Pipeline
RPVAM-10
Story 1.1: Continuous Telemetry Ingestion
Vitals Data Ingestion Pipeline
RPVAM-9
8
Story 1.3: Vitals History Log
Vitals Data Ingestion Pipeline
RPVAM-11
Story 2.1: Real-Time Threshold Evaluation
Threshold Breach Detection & Clinic...
RPVAM-12
Create



Safari File Edit View History Bookmarks Window Help
Tue 1 Sep 10:05 PM
ramitha-se-team.atlassian.net
Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice
Preferences
Only necessary
Accept all
Jira
Search
Create
See plans
Ask Rovo
Spaces / Ramitha Nayak MV
RPVAM board
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
Version
Epic
Type
Quick filters
Complete sprint
Group: Story
TO DO
IN PROGRESS 1
IN REVIEW
DONE 3
Create
Story 2.1: Real-Time Threshold Evaluation
Threshold Breach Detection & Clinic...
RPVAM-12
Story 1.1: Continuous Telemetry Ingestion
Vitals Data Ingestion Pipeline
RPVAM-9
8
Story 1.2: Device Connectivity Status
Vitals Data Ingestion Pipeline
RPVAM-10
Story 1.3: Vitals History Log
Vitals Data Ingestion Pipeline
RPVAM-11




Sprint 2

Focused on completing clinical alerting and emergency escalation, along with improving the platform's performance, scalability, and security.





6. BURNDOWN CHART



The burndown chart shows the remaining work decreasing throughout the sprint as user stories are completed.
It helps the team track progress against the planned workload and identify delays early.
A steady downward trend indicates that the team is working consistently toward the sprint goal.
Overall, the chart supports better planning, progress monitoring, and timely sprint completion.

7. REFLECTION QUESTIONS

1. What went well?
The team completed the prioritized stories and maintained steady progress toward the sprint goals.

2. What challenges did you face?
Some stories required more effort than initially estimated, which affected the planned sprint workload.

3. What did you learn?
We learned that proper story prioritization, estimation, and communication are important for successful sprint execution.

4. What will you improve?
We will improve estimation accuracy, task distribution, and regular progress tracking in future sprints.